
PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Sponsor: Wilkeson Town of Program: WWRP - Local Parks Status: Active

Project Start Date: 09/01/2019 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 07/16/2020

Progress Report

Report Period

From 09/01/2019 To 06/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

We met with the designer of the project as well as the builder Grindline and created initial timelines. Due 
to COVID 19 closures, this timeline quickly dissolved.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

We have the ground cleared and we are ready for the conceptual design to be layed out and start 
clearing to grade and move forward.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
This project is moving along and we expect construction to be fairly uncomplicated. 

Milestones

Special Conditions

None.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 07/16/2020 07/16/2020 No bills received to date on this project

60% Plans to RCO 07/31/2020 07/31/2020 This has been requested from Grindline, and once they're
able to get the boundaries staked out and the initial design
measured out on the ground, this will be completed.

All Bid Docs/Plans to RCO 08/15/2020 08/15/2020 We do not have these completed at this time. Once the
conceptual design is layed out on the ground, we will have
a better idea of the exacts.

50% Construction Complete 08/31/2020 08/31/2020 Goal to have this entirely finished no later than 9/30/2020

90% Construction Complete 08/31/2020

RCO Interim Inspection 09/30/2020 09/30/2020 None allowed due to COVID travel restrictions

Construction Complete 09/30/2020

Funding Acknowl Sign Posted 10/31/2020

RCO Final Inspection 10/31/2020

Final Billing Due 12/01/2020

Final Report Due 12/15/2020

Agreement End Date 12/31/2020
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

n/a

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 438765 # 438766 # 438767 # 438768 # 438769

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

07/16/2020 Photo Cleared Area 1 MarieW 20200716_065829.jpg, 438769
Progress Report, 07/16/2020, Accepted

07/16/2020 Photo Cleared Area 2 MarieW 20200716_065800.jpg, 438768
Progress Report, 07/16/2020, Accepted

07/16/2020 Photo Cleared Area 3 MarieW 20200716_065742.jpg, 438767
Progress Report, 07/16/2020, Accepted

07/16/2020 Photo Cleared Area 4 MarieW 20200716_065739.jpg, 438766
Progress Report, 07/16/2020, Accepted

07/16/2020 Photo Cleared Area 5 MarieW 20200716_065724.jpg, 438765
Progress Report, 07/16/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 07/16/2020 Beth Auerbach Thanks!

Submitted 07/16/2020 Marie Wellock Thank You!

Draft 07/16/2020 Marie Wellock
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